California Energy Commission’s Quarterly Report
Regarding the Renewables Funding Program

(January 1 - March 31, 1999)

The California Energy Commission (Commission) is pleased to submit its Quarterly
Report on the Renewables Funding Program covering the period January 1 through March
31, 1999, The report describes the Commission’s implementation activities, including
information regarding awards submitted to the State Controller? for payment, the
cumulative commitment of claims by account, the relative demand for funds by account, a
forecast of future awards, and related matters.

Background

Assembly Bill 1890 (JAB 1890] Chapter 854, Statutes of 1996) required California’s
three major investor-owned utilities to collect $540 million from their ratepayers over a
four-year period (1998-2002) to help support renewable electricity-generation
technologies and the development of a renewable market. As AB 1890 required, the
Commission submitted its Policy Report on AB 1890 Renewables Funding (Policy
Report) to the Legislature in March 1997, with recommendations for allocating and
distributing these funds. Senate Bill 90 ([SB 90] Chapter 905, Statutes of 1997)
subsequently established a Renewable Resources Trust Fund, placed the $540 million
into the fund, and directed the Commission on how to distribute the fund through four
distinct accounts consistent with the Policy Report These accounts and the total funds
allocated to each are:

Existing Renewable Resources Account ($243 million)

New Renewable Resources Account ($162 million)
Emerging Renewables Resources Account ($54 million), and
Customer-Side Renewables Resources Purchases Account:

- Customer Credit Subaccount ($75.6 million)

- Consumer Education Subaccount ($5.4 million)

In January 1998, consistent with SB 90, the Commission adopted overall funding
guidelines, eligibility requirements, yearly allocations, and account-specific guidelines to
assist participants in applying for funding from the various accounts within the
Renewables Funding Program.

Renewables Funding Program Implementation

' Public Utilities Code (PUC), Article 5, Section 445(g) requires the Commission to report to the
Legislature quarterly on fiscal and programmatic aspects of the program.

As a procedural matter, the Commission submits awards directly to the State Controller for payment,
rather than through the Treasurer. This procedure significantly streamlines the award-payment process
for all participants.
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The mechanisms for distributing funds vary by account, as do the implementation
activities for each account. Table I highlights the Commission’s implementation activities
for the first quarter of 1999 and describes the expected funding and implementation
activities for the second quarter.



Table |
Renewables Fundin

g Program:

First Quarter 1999 Program Implementation

Account, Program-Implementation and Funding
Activities:
January — March 1999

Expected Funding and Implementation
Activities:
April — June 1999

Existing Resources Account

A total of 306 facilities registered as renewable
suppliers and 219 facilities are eligible for
funding.

Tier 1 (biomass and solar/thermal) paid 1.5
cents/lkWh on 554 million kwWh for November,
December, and January.

Tier 2 (wind) paid from 0.23 — 0.76 cents/kWh on
277 million kwh for November, December, and
January.

Tier 3 (geothermal, digester and landfill gas, small
hydro and municipal solid waste) paid 0.0
cents/kWh on 806 million kwh for November and
December, and from 0.04 — 0.26 cents/kWh on
526 million kwh for January.

Payments totaling $10,844,183 made this quarter.
Rollover of about $21.9 million as of March 31.

Payments for February, March, and April
generation are scheduled for April 30, May 31, and
June 30, 1999, respectively.

Estimated second quarter 1999 payments (February,
March, April): $19.2 million.

New Resou

rces Account

All 55 Project Award Packages have been received,
38 submitted this quarter.

Commission has approved 35 Project Award
Packages as of March 31.

No projects have begun operating and no payments
made during first quarter.

Project developers will continue to reach milestones
Toward coming on line.

Construction of some projects has been completed,
payments are likely to begin during second quarter.

Emerging Resources Account

Received buydown-reservation requests totaling
over $8.5 million since program began March 20,
1998, with about $1 million reserved this quarter.
Payments for installed systems totaling about
$1.18 million as of March 31.

Received 78 new reservation requests this quarter.

More payments to smaller systems (less than 10
kW) expected.

Several large and medium projects are near
completion and should receive payments soon.
Release of consumer residential and business
surveys targeted for mid April.

Customer-Side Account

Customer Credit Subaccount

Thirteen active marketers registered as renewable
providers, offering a total of 24 products
containing renewable energy.

Four new providers registered this quarter.
Payments totaling $4,190,401 have been made to
renewable providers.

Rollover of about $11 million as of March 31.

More payments will be made as providers continue
to submit invoices for funding.

The market will continue to be dynamic, as
renewable providers and products are added and
dropped.

Consumer Education Subaccount

- The Commission approved the Renewable Energy
Consumer Education Marketing Plan on February
17.
A contract for securing the Renewable Energy
Marketing Board to administer part of the
marketing plan was approved by Commission on

Implementation of initial phases of the Marketing
Plan and funding disbursements for consumer
education activities is expected to begin.

March 17.




Renewable Resources Trust Fund Expenditures

Total funds received through March 31, 1999 amount to $136.9 million for all four
accounts. Total funds awarded as of the first quarter of 1999 amount to $65.9 million,
reflecting payments (disbursements) from the Existing Resources Account, the Emerging
Resources Account, and the Customer Resources Account. Total funds reserved amount
to $41.5 million, reflecting fund reservations (encumbrances) from the Emerging
Resources Account, the New Resources Account, and the Customer Resources Account.
Table Il shows a financial summary of the Renewables Resources Trust Fund, by
account, as of the first quarter 1999.

Table 11
Renewable Resources Trust Fund
Current Funding and Expenditures for the Quarter Ending March 31, 1999

($ millions)
Existing New Emerging | Customer [ Program
Resources | Resources | Resources | Resources | Total*

Account Account® Account Account
Available Funds 77.869 32.925 13.688 12.394 | 136.880
Disbursements (60.554) 0.000 (1.176) (4.190) | (65.920)
Current Balance 17.315 32.925 12.512 8.203 70.955
Encumbrances 0.000 (32.925) (7.412)° 1.200 | (41.537)
Unexpended Funds 17.315 0.000 5.100 7.003 29.418

The three investor-owned utilities continue deposits into the Fund with payments current
to March 31, 1999. The program design has a built-in, two-month processing period for
payments to eligible energy in several accounts. As Table I1 reflects, payments were
made from the Existing Resources Account for electricity produced through January
1999, payments were made from the Customer Resources Account to providers of
renewable energy, and claims were paid to systems through the Buydown Program in the
Emerging Resources Account. Encumbrances (reservations) were made from the Emerging
Resources Account for systems participating in the Buydown Program, the Customer
Resources Account for initial implementation activities of the Renewable Energy
Consumer Education Marketing Plan, and from the New Resources Account for the 35

projects with approved Project Award Packages. Funding to these projects will

eventually total over $124 million; funds from the New Resources Account will continue
to be reserved as they become available.

The Commission conditionally allocated $162 million at its June 5, 1998 auction for future incentive

payments. Funds are encumbered for projects following their Project Award Package approval.

Program.
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Program Totals include $4,343 in voluntary contributions.
Reservation requests granted (but not yet paid) since the March 20, 1998 start-up of the Buydown




The Buydown Program has received 288 reservations since it began on March 20, 1998,
including 78 new reservation requests in the first quarter of 1999. These encumbrances
and about $1.18 million in payments to eligible facilities represent cumulative program
operations through March 31, 1999. Other expected activities in this account include a
mid-April release of consumer residential and business market research surveys, and a
consultant report on market research, which should be finalized at the end of the second
quarter.

Commission program staff for the New Resources Account have received all 55 Project
Award Packages from winners in the June 1998 auction for conditional funding awards.
To date, the Commission has approved 35 at five Business Meetings held during the last
quarter of 1998 and the first quarter of 1999. Prior to the Business Meetings, the Project
Award Packages were presented to the Renewables Program Committee for review at four
different public hearings. After the Commission approves their Project Award Packages,
winning developers must complete five additional milestones established by program
guidelines before they can begin receiving payments. No payments from the New
Resources Account occurred in the first quarter of 1999, since none of the developers
with approved Project Award Packages had completed all milestones and begun
generating electricity. However, several projects with Project Award Packages approved
during the latter part of the first quarter of 1999 are already operational, and will begin
receiving payments once the Commission confirms their completion of all required
milestones. This is anticipated to occur during the second quarter of 1999.

Fund disbursements from the Customer Credit Subaccount continued as payments were
made to registered providers who purchased eligible renewable electricity generation and
passed the customer credits on to their customers. Payments totaling over $1.7 million
were made this quarter, bringing total disbursements from the subaccount to $4,190,401.
Four new marketers registered as providers, adding six new products containing renewable
energy. Four registered marketers are no longer active, due to suspension of registration,
the possibility of registration suspension, or discontinuation of products. The market is
expected to remain on a dynamic course, as renewable electricity providers and their
products continue to enter and withdraw. To date, 24 products are offered by the 13
active, registered providers.

A major decision was made in the allocation and administration of the funds from the
Consumer Education Subaccount. After considering comments received from two public
workshops held in 1998, the Renewables Program Committee’s proposed Renewable
Energy Consumer Education Marketing Plan was adopted by the Commission at its
February 17 Business Meeting. The goals of the Marketing Plan include raising consumer
awareness of renewable options and their benefits, and increasing purchases of renewable
energy from small-scale technologies and the grid. Administration of a portion of the
Marketing Plan will be a coordinated effort between the Commission and the Renewable



Energy Marketing Board. Fund disbursements from this subaccount are anticipated to
begin in the second quarter of 1999.

In summary, the Commission continues to make excellent progress in implementing the
Renewables Funding Program. We expect program disbursements of the Renewable
Resource Trust Fund to increase in the second quarter of 1999.



